Final Project Report

Cooperators prepared maps and plans for moving to the designated location. This involved confirming inventories for 20 map cabinets. The map cabinets were not ready for installation by the vendor during the duration of this project, maps and plans could not be moved as part of this project.

200 linear feet of archival materials were relocated and storage location was updated in the Automated National catalog System (ANCS +).

200 linear feet of archival materials were labeled with current box labels and updated as necessary to correct the park accession and catalog number. Archival collections were re-boxed as necessary so no more than two collections are stored per box.

This project was completed in June 2007.