SCIENCE ANNEX 1ST AND 2ND FLOOR RENOVATION
NAU Project #09.200.201
July 23, 2020

ADDENDUM #5

PART 1 – GENERAL

A. Date of Issue: July 23, 2020.

B. The following Addendum shall be incorporated in the Contract Documents of the above-named job, and all requirements herein are fully a part of the Contract Documents as if included therein.

C. Offerors shall acknowledge receipt of all Addenda in their Hard Bid Response, on FS#1 Form of Bid. Failure to do so may subject the Bidder to disqualification.

D. The following clarifications are for informational purposes only and are in response to questions received regarding the Hard Bid procurement for NAU Project #09.200.201– Science Annex 1st and 2nd Floor Renovation.

PART 2 – CLARIFICATIONS –

1. Question: In Addendum #3 the construction timelines changed, and were subsequently updated on the FS94 to reflect these dates. In Addendum #4, it appears as though the project schedule reverted back to what was originally posted, but it doesn’t call out for the FS94 to be updated with these dates. Please confirm the correct construction timeline.

   Answer: The construction timeline should be as amended in Addendum #3 with the exception of the change to the bid date of July 30, 2020. The correct construction timeline is as shown in Part 3 below. The FS94 remains as amended in Addendum #3.

PART 3 – ADDENDUM

1. Division 00 00 31 13.13 Preliminary Project Schedule

   DELETE: First Advertisement: June 25, 2020
            Pre-Bid Conference: June 30, 2020 at 2:00 PM Arizona Local Time via ZOOM
            Bid Date: July 30, 2020 by 11:00AM Arizona Local Time
            Construction Start: September 1, 2020
            Phase 1 Substantial Completion: March 1, 2021
Phase 1 Final Completion: June 1, 2021
Phase 2 Substantial Completion: January 10, 2021
Phase 2 Final Completion: April 10, 2021

ADD: First Advertisement: June 25, 2020
Pre-Bid Conference: June 30, 2020 at 2:00 PM Arizona Local Time via ZOOM
Bid Date: July 30, 2020 by 11:00AM Arizona Local Time
Construction Start: September 1, 2020
Phase 1 Substantial Completion: March 1, 2021
Phase 1 Final Completion: June 1, 2021
Phase 2 Substantial Completion: July 31, 2021
Phase 2 Final Completion: September 30, 2021

END ADDENDUM #5