
Convert all the lighting to LED throughout 
as well as improve the flooring within the 
building.

$500,000 Funded Design

Campus wide asphalt repairs and 
maintenance for streets.

$325,000 Funded Planning

Remove existing tanks and disposal. 
Sample tank bed conducted by a licensed 
environmental consultant. Install new 
tanks, plumb new lines, set dispensers, and 
applicable testing and certifications by a 
certified ADEQ contractor. Including fuel 
island canopy removal and replacement 
from design, built, and installation. 

$75,300 Funded Planning

 
Replace or sufficiently repair roofs at 
Roseberry, Raymond, McDonald, Reilly & 
South Village.

$0 Not Yet 
Funded

Planning

 

Concrete maintenance project to address 
and correct deteriorated or damaged 
concrete resulting in trip hazards and/or 
ADA accessibility deficiencies.

$325,000 Funded Design

Replace existing permanent wall in 
adjacent computer labs with an accordion 
foldable divider.  

$0 Not Yet 
Funded

On Hold

Perform deferred maintenance 
replacements of the roof and the windows 
at Health Professions. The recent facility 
condition assessment put the windows at 
22 years past their useful life.  

$1,000,000 Funded Construction
 

Steam pipe distribution line needs repair 
and insulation is in need of replacement

$150,000 Funded Construction

Many small projects: Paint; wall repair; 
Blinds replaced, outdoor benches repaired, 
bench reupholstered.

$0 Not Yet 
Funded

On Hold
 

Repair/replace exiting tunnel lid in the 
mechanical room and across the 
courtyard.

$0 Not Yet 
Funded

Planning

Gutter and downspout repair on multiple 
buildings and locations on campus.

$112,000 Funded Construction

Project Status Report  - As of: 3/6/2024

Project Project # Original Scope Project 
Manager

PhaseTotal 
Budget

Funded/Non 
Funded

Project 
Health

Asphalt 2024 Streets 08.020.241 Martin 
Yepiz

Building 77 Fuel Island Tank 
Replacement

09.770.222 Martin 
Yepiz

Project Manager: Martin Yepiz

Adel Lighting & Flooring 
Replacement

09.260.241 Martin 
Yepiz

Forestry Computer Lab Split 09.820.222 Martin 
Yepiz

Concrete 2024 08.030.241 Martin 
Yepiz

Campus Living Roof Repair 
(Roseberry, Raymond, McDonald, 
Reilly & South Village)

09.001.241 Martin 
Yepiz

International Pavilion Maintenance 
& Repair

09.501.241 Martin 
Yepiz

McDonald Tunnel Lid Repair 09.400.241 Martin 
Yepiz

Health Professions Roof and 
Windows Replacement

09.660.233 Martin 
Yepiz

HLC - STEAM PIPE DISTRIBUTION 
LINE REPAIR

10.040.241 Martin 
Yepiz

Multi-Building Gutter/Downspout 
Repair

09.002.241 Martin 
Yepiz
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Build a new CDL test course south of the 
Facility Services building, in partnership 
with Mountain Line. The project includes 
improvements to the driveway through 
P64 south to the new test area. Reference 
project 09.999.191 for design.

$290,500 Funded Construction

 

We will need to review previous 
assessments.  Two areas we do want to 
include are the Allen fire lane with ADA 
parking and the entrance into P43 at SBS 
(concrete & asphalt - cost would be 
shared with shuttle).

$600,000 Not Yet 
Funded

Planning

We will use the 5 year plan - we must 
include power washing of stairwells and all 
horizontal surfaces, repair spalls as needed 
and any damaged traffic coating.

$500,000 Funded Design

 
The project is to install window films in 
every East, South, and West facing window 
of the Physical Sciences building through 
Metro Tint company.

$22,625 Funded Construction

 

Utility and tunnel repair for 2024. $250,000 Funded Design

 

Develop maintenance program for campus-
wide water softeners, and repair replace as 
necessary. 

$50,000 Funded Planning

This project is an initial review of the 
existing mechanical system at Forestry, 
including a determination on if it should 
tie into the central heating and cooling 
system. 

$280,000 Funded Construction

 Primarily will focus on replacing a failed 
shaft that supplies air to the second floor 
of HP.

$0 Not Yet 
Funded

Planning

Requesting a security system, 1 door 
badge access on the third floor.

$17,000 Funded Design

Review and modify the exhaust and 
ventilation in the Landscape & Outdoor 
Services shop to ensure that the indoor 
work they do is properly vented and 
doesn’t carry through the building  

$20,000 Funded Funding

 

This is a duct system that will balance AC 
in ITS so that one unit is not doing 90% of 
the work.

$90,000 Funded Design

Evaluate the structural integrity of the 
pedestrian bridge and perform any 
necessary repairs.

$100,000 Funded Construction

Project Manager: Alex Karantinos

Campus-Wide Water Softeners 09.002.234 Alex 
Karantino
s

Old Main 3rd Floor Security 09.100.241 Alex 
Karantino
s

Health Professions AHU #2 Repair 09.660.241 Alex 
Karantino
s

Forestry Mechanical System 
Renovation

09.820.221 Alex 
Karantino
s

Suites Pedestrian Bridge Repair 09.750.231 Blake 
Evans

ITS Hot Isle Containment 09.540.241 Blake 
Evans

Project Manager: Blake Evans

Building 77 LOS Shop Ventilation 09.770.232 Blake 
Evans

Project Manager: Gabriel Gurrola

Parking Lot Repairs 2024 08.020.242 Martin 
Yepiz

New CDL Test Course 08.030.232 Martin 
Yepiz

Utility and Tunnel Repairs 2024 10.050.241 Martin 
Yepiz

Physical Sciences Exterior Window 
Film

09.190.233 Martin 
Yepiz

Parking Structure Maintenance 2024 09.002.246 Martin 
Yepiz
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Since we are unsure of the origin(s) of the 
leak, suspend a gutter system from the 
ceiling to catch the water while allowing 
the water to evaporate over a greater 
surface area. Leak volumes vary greatly so 
a immovable collection system may also 
b  d d

$0 Not Yet 
Funded

Planning

 

 Replace the chiller at ARD $900,000 Funded Construction

 

New cell site for football practice fields 
and the relocation of Ardrey Auditorium 
rooftop site

$10,000 Funded Design

 

$0 Not Yet 
Funded

Funding

 

Install missing steam, chilled water, and 
high temperature hot water meters to 
ensure buildings are fully metered.  This is 
a green fund funded project.

$331,668 Funded Funding

Installation of conduit and fiber for 
Suddenlink to provide connectivity to ATT 
and NAU.

$0 Not Yet 
Funded

Planning

Replace 2 of the 3 boilers at Forestry, and 
remove the third.  Include any associated 
design and commissioning.

$0 Not Yet 
Funded

Planning

We were provided a solution from 
electrical in facility services that we hope 
will be the solution.  The goal is that our 
cardio line will not trip the breaker systems 
and safely run all of our cardio equipment 
at one time.  We are very busy at all times 
of the day, and we would like to get to a 
point where we no longer have issues on 
our cardio line so we can confidently 
purchase more cardio equipment so 
students have more options while they are 
in the facility.
I know the summer time can be busy for 
us, but not necessarily in the weight room 
so for us I don't think it is an issue. I 
imagine our electricians on campus would 
be working on this so I believe their 
availability may pose challenges. I know 
we had electrical issues on November 6th 
that electrical may be working on during 
the summer as well.
Ideally this would be completed at the end 
of the fiscal year. It would be great if this 
was completed before students return in 
August so we don't have to worry about 

$0 Not Yet 
Funded

Planning

Renovation of classroom space to lab 
space with full mechanical set up of a 
room- plumbing, electrical, HVAC, 
technology and furniture/interior design. 

$125,000 Funded Construction

Design and replace exit signs to be more 
vandal resistant.  First priority building is 
McConnell, then Mountain View.  If a good 
solution exists, we may add on more 
traditional buildings (Tinsley, Allen, Wilson, 
Cowden)

$0 Not Yet 
Funded

Design

AR&D Chiller Replacement 09.560.231 Gabriel 
Gurrola

AT&T Cell Sites 10.090.233 Gabriel 
Gurrola

AR&D Ceiling Repair Room 228 & 
230

09.560.242 Gabriel 
Gurrola

Campus-Wide Meter Install - CHW, 
Steam, HTHW

10.020.231 Gabriel 
Gurrola

Conduit/Fiber Install at Riordan 
Ranch Road

10.090.232 Gabriel 
Gurrola

Campus Living Water Softeners 
(Gillenwater, McKay, Mtn View, Pine 
Ridge, Raymond)

09.002.240 Gabriel 
Gurrola

HLC Electrical Issues Cardio Line 09.250.243 Gabriel 
Gurrola

HRM Room 140 Create Lab 09.330.231 Gabriel 
Gurrola

Forestry Boiler Replacement 09.820.231 Gabriel 
Gurrola

McConnell Hall Design & Replace 
Exit Signs

09.620.241 Gabriel 
Gurrola
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Project Status Report  - As of: 3/6/2024

Replace all in unit ceiling fans in McKay 
Village.  The goal will be to complete this 
project while occupied.  Estimated 507 
fans accounting for 1 paer bedroom and 1 
per living room (includes staff apartment).

$0 Not Yet 
Funded

On Hold

 

Holding account for issues that occur 
during the fiscal year regarding Roofing 
and Internal 
Building systems.  This project will have 
$100K dedicated to Roofing and $50K 
dedicated for discovered internal issues.

$150,000 Funded Construction
 

Holding account for issues that occur 
during the fiscal year regarding Roofing 
and Internal Building systems.  

$50,000 Funded Holding 
Account

 

Complete comprehensive Facility 
Condition Assessments with McKinstry on 
a quarter of university buildings.  

$200,000 Funded Construction

Complete comprehensive Facility 
Condition Assessments of university 
buildings.

$310,000 Funded Construction

 

Replace individual control towers and 
overall operator program for boilers 4, 5, 
and 6 at North Plant.

$0 Not Yet 
Funded

Planning

Concrete and safety repairs to north plant 
water treatment areas.

$0 Not Yet 
Funded

Construction

In contract discussions to purchase Flock 
Safety license plate readers for 10 
locations on campus. The cameras are 
solar powered and connect via cellular. 
The cameras and solar can be mounted to 
existing light poles (preferred due to lower 
installation costs) or Flock poles can be 
installed. Flock will provide equipment and 
complete installation as part of contracted 
price. The light poles identified during our 
January 29 meeting with Josh Spear need 
ownership confirmed as next step in this 
process.

$0 Not Yet 
Funded

Planning

 

 

Preliminary review of building mechanical 
and lighting systems by commissioning 
agent, adjustment of sequences, test and 
balance of air and water systems, and 
possible replacement of failed sensors and 
actuators. Also, the scope would include 
training of the Commissioning and 
Controls Coordinator. 

$175,000 Funded Construction

 

$220,000 Funded Construction

ITS will have the structured cabling added, 
but ITS will require a contractor to install 
the access point mounts and power for 
telecom enclosures on and under the 
catwalk of Skydome.

$0 Not Yet 
Funded

Planning

Make engineered modifications to the 
existing boilers to convert them from 
power boilers to hot water boilers.

$100,000 Funded Planning

McKay Ceiling Fan Replacements 09.502.231 Gabriel 
Gurrola

Multi-Building Corrections Account 
2022

09.002.222 Gabriel 
Gurrola

Multi-Building Facility Condition 
Assessments 2023

11.020.231 Gabriel 
Gurrola

Multi-Building Facility Condition 
Assessments 2024

11.020.241 Gabriel 
Gurrola

Multi-Building Corrections Account 
2024

09.002.243 Gabriel 
Gurrola

North Plant Water Treatment Area 
Safety Repairs

09.240.241 Gabriel 
Gurrola

PD Flock Safety Light Pole 
Installation

09.981.242 Gabriel 
Gurrola

North Plant Boiler 4, 5, 6 Controls 
Replacement 

09.240.223 Gabriel 
Gurrola

SBS Castro Heat Pump Replacement 09.650.242 Gabriel 
Gurrola

Skydome Add Wi-Fi 09.730.241 Gabriel 
Gurrola

Retrocommissioning of SHB and 
Communications

09.002.224 Gabriel 
Gurrola

South Plant Boiler Derating 09.670.231 Gabriel 
Gurrola
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Project Status Report  - As of: 3/6/2024

Design and replace pumping systems to 
be more efficient and possibly work with 
future low temp hot water conversion.

$450,000 Funded Funding

We need to evaluate the flooring, 
plumbing, and potentially concrete repairs 
where our autoclave drains in 321. The 
hemp flooring surrounding the drain has 
been in bad shape for a number of years. 
Additionally, water drains here almost 
constantly, so we are concerned that there 
is a compromised pipe or cracked floor 
beneath the surface of the floor that  is 
causing slow leaks in the 230 conference 
room since February 20th. Plumber's dye 
did not show up anywhere that we could 
see. If the drain and plumbing does need 
repaired, the concrete will need excavated 

 

$52,000 Funded Construction

 

 

This deferred maintenance project will 
include a focus on mechanical and safety 
upgrades. The building recently received 

        

$4,845,600 Funded Construction

Ventilation is required to operate high 
pressure CO2 experiments and manage 
silicate rock powders.    The current 
solution is inadequate for the scope of 
work.  Installation of two fume hoods to 
meet EH&S requirements for funded 
federal research. Fume hoods cost around 
$15k a piece, but also likely require the 
purchase of a blower.  I am uncertain of 
the NAU standard for fume hoods, and 
prefer to use the same models used by the 
rest of campus   It is expected this expense 

$0 Not Yet 
Funded

Planning

 

 

In Mountain View replace 2 gas boilers 
and 1 DHW boiler.  In Gabaldon replace 2 
gas boilers.

$0 Not Yet 
Funded

Design

Provide a pathway from the cities new 
conduit interconnect location off of Butler.

$0 Not Yet 
Funded

Planning

Needs new heating coil and system tested 
and balanced.

$0 Not Yet 
Funded

Planning

Demolish the existing property along 
Milton, formerly known as the Superpawn 
and Mandarin Buffet.

$800,000 Funded Construction

This project includes the design & 
construction of approximately 1200 sq. ft. 
of support space in the North Plant 
(Building No. 24) including a new low 
temperature chiller to serve as the 
refrigeration equipment to create ice for 
an ice rink within the Fieldhouse Multi-
purpose Facility (FMF, Building No. 30).  
The related civil scope includes associated 
supply and return lines between the North 
Plant and the FMF.  The FMF scope area is 
approximately 45,000 sq. ft. inclusive of a 
seasonal ice rink, restrooms, mechanical 
mezzanine, equipment storage, centralized 
HVAC/Dehumidification  and associated 

$1,810,700 Funded Design

 

 

 

ARD Room 321 Autoclave Drain and 
Floor Repair

09.560.232 Josh 
Quintana

Biological Sciences Mechanical 
Renovations

09.210.225 Josh 
Quintana

Project Manager: Josh Quintana

Steam System Maintenance 
Upgrade

09.240.221 Gabriel 
Gurrola

City of Flagstaff Connectivity to 
NAU

10.090.241 Josh 
Quintana

College of Business Auditorium 
Heat

09.810.241 Josh 
Quintana

Building 98C Fume Hood 
Replacement Lab 106

09.983.241 Josh 
Quintana

Campus Living Boiler Replacement 
(Mountain View, Gabaldon)

09.002.249 Josh 
Quintana

Demolish Milton Property 09.940.231 Josh 
Quintana

Fieldhouse Multipurpose Facility 09.300.176 Josh 
Quintana
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Project Status Report  - As of: 3/6/2024

Begin the design and replacement of hot 
water heaters in each of the apartments.  
Construction scope for phase 1 will be for 
40-50% of the apartments (133 total 
apartments).  Phase 2 of the project for 
construction will be in FY 2025.

$1,400,000 Funded Design

The idea would be up to facilities.  It 
sounds like they want to replace the 
compressor and then only put the minimal 
amount of air access to research labs, so 
the compressor will cycle off regularly.  I 
believe the old compressor ran almost 
continuously.

$0 Not Yet 
Funded

Planning

Add cooling to the large lecture hall 
classrooms in Physical Sciences, utilizing 
classroom funds.

$80,000 Funded Design

Either remove and install new mondo track 
surface, or install new surface over the old.

$0 Not Yet 
Funded

Design

 The roof of the Skydome is past the end of 
its useful life. It needs replacement due to 
continued leaks that are beyond warranty 
repair. A design was completed in 2016 
that will be revisited and assessed to 
ensure it’s the appropriate direction. 

$6,000,000 Funded Design

 

Concrete maintenance project to address 
and correct deteriorated or damaged 
concrete resulting in trip hazards and/or 
ADA accessibility deficiencies. 

$450,000 Funded Construction

 

 Annual holding account for miscellaneous 
safety repairs.

$50,000 Funded Planning

 

The Science Lab Facility is an academic 
and research building with numerous 
teaching and research laboratories. The 
existing Tek-Air control valves in all of the 
fume hoods and exhaust systems within 
this building have become obsolete and 
NAU is unable to repair or replace them in-
kind if there’s a failure. This project will 
replace all the valves within the building 
with a current technology that is able to 
be safely operated and maintained

$3,600,000 Funded Construction

Mold mitigation in the attic, address gaps 
in piping conduit between floors, and 
determine if additional work needs to be 
performed on the dormer vents along the 
roof to better vent the attic.

$0 Not Yet 
Funded

Planning

 

Relocate ITEP out of 22-Peterson Hall into 
7C-Butler Office Building.

$715,000 Funded Construction

McKay Hot Water Heater 
Replacement Phase 1

09.502.241 Josh 
Quintana

Physical Sciences Compressor 
Replacement

09.190.241 Josh 
Quintana

Concrete 2023 08.030.231 Josh 
Spear

Skydome Roof Replacement 09.001.231 Josh 
Quintana

Project Manager: Josh Spear

Physical Sciences Cooling for 
Lecture Halls

09.190.231 Josh 
Quintana

Skydome Indoor Track Replacement 09.730.233 Josh 
Quintana

Project Manager: Joshua Maignan

Allen Attic Mitigation 09.460.231 Joshua 
Maignan

Science Lab Controls Replacement 09.170.221 Josh 
Spear

FY23 Safety Holding Account 09.004.233 Josh 
Spear

Butler Office Building ITEP Move 09.073.221 Joshua 
Maignan
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Project Status Report  - As of: 3/6/2024

The loading dock door for the Clifford 
White Theater workshop roll-up door is 
damaged and unsafe, as well as unlock-
able except by questionable means.  
Replace door and means of securing that 

    

$0 Not Yet 
Funded

Planning

 

Repair multiple units campus wide. $50,000 Funded Planning

 Repair window and glulam in the lab foyer 
area.

$0 Not Yet 
Funded

Planning

First and second floor of SoN bldg 72 - 
reconfigure space for larger classrooms.

$0 Not Yet 
Funded

Planning

Renovate for office and classroom space. $0 Not Yet 
Funded

Upgrade the 98D HVAC controls so that it 
will tie-in to the new engineering lab 
building.

$85,000 Funded Construction

 

Annual holding account for miscellaneous 
maintenance across campus for ADA 
improvements.

$25,000 Funded Holding 
Account

Replace broken boiler with new air source 
heat pump.

$260,000 Funded Construction

 

Evaluate and design a forced air solution 
that can cool the bookstore main sales 
floor and textbook area.

$40,000 Funded Design

 

Replace the current carpet with LVT 
flooring in all 187 student rooms in 
Calderon Hall.  Scope must include 
moving furniture as needed throughout 
the project.  Project may need to be in 
conjunction with camps & conference 

$680,000 Funded Construction

 

Utilize the NuFlow technology to line the 
waster water lines for South Village and 
McDonald halls.  Buildings may need to 
house summer school students during 
scope, to be determined.

$0 Not Yet 
Funded

Planning

 

 
Initial inspection/assessment of campus 
electrical equipment and spaces for 
compliance with NFPA electrical/arc flash 
code requirements.

$150,000 Funded Planning

Demolish Granny's Closet. $0 Not Yet 
Funded

Planning

 

Holding Account for hazardous materials 
that are discovered throughout campus. 
We focus on NAU trades work where 
Asbestos or Lead are disrupted.

$25,000 Funded Holding 
Account

Identify a location and design for 
textbooks within our current look that 
would be pleasing to the eye and 
communicate the care level that HRM 
students have for each other

$0 Not Yet 
Funded

Planning

 

FLS HVAC Shut-Off Repair 09.004.242 Joshua 
Maignan

Forestry Window & Glulam Repair 09.820.241 Joshua 
Maignan

Clifford White Theatre Workshop 
Roll-Up Door Repair/Replacement

09.371.241 Joshua 
Maignan

Project Manager: Remi Stoddard

98D HVAC Controls Upgrade 09.984.231 Remi 
Stoddard

ADA Holding Account 2023 09.005.231 Remi 
Stoddard

Project Manager: PV Osiago

Nursing Reconfigure Space 09.720.241 PV Osiago

South Beaver School Renovations 
Add Offices & Classrooms

09.930.241 PV Osiago

Calderon Flooring Replacement 09.290.241 Remi 
Stoddard

Campus Living Wastewater Line 
Repair (South Village, McDonald 
Hall)

09.002.250 Remi 
Stoddard

Bilby Replace Heating System 09.520.231 Remi 
Stoddard

Bookstore Add Forced Air Cooling 09.350.221 Remi 
Stoddard

Hazardous Material Holding 
Account 2022

09.004.224 Remi 
Stoddard

HRM Textbook Library 09.331.241 Remi 
Stoddard

Campus Wide ARC Flash 
Assessment

11.020.221. Remi 
Stoddard

Grannys Closet Demolition Phase 2 09.992.241 Remi 
Stoddard
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Project Status Report  - As of: 3/6/2024

Address Fire Marshal violations for missing 
equipment guards, open wiring or other 
hazards.

$50,000 Funded Holding 
Account  

This is related to Work Request 215552. 
Three projection screens will be installed in 
the ceiling in this room, but because of the 
rounded nature of the room, custom grid 
work will be required. Electrical will be 
needed for three projectors and three 
screens. Additionally, there is only lighting 
coverage in about 1/3 of this room. The 
user group would like better lighting 
coverage to improve access to student 
activities.

$0 Not Yet 
Funded

Planning

The School of Art + Design seeks to 
transform our Eastern-facing outdoor 
space into a sustainable, multi-functional, 
community retreat filled with art and 
nature. Building on the success of the 
Secret Garden Project, we aim to create a 
space that addresses student needs for 
casual gathering, community building, and 
mental health, while harnessing the 
potential of a neglected space to include 
things like art works that address 
environmental issues, plants that can be 
used to make pigments or dyes, water 
reclamation and composting food scraps

$0 Not Yet 
Funded

Planning
 

 

 

 

Condensate lines throughout the 
mechanical room for PFA that access the 
tunnel are deteriorating and need to be 
replaced.

$0 Not Yet 
Funded

Planning

Phase 1 will consist of replacing flooring in 
approximately 42 four bed, two bath 
apartments in Pine Ridge with LVT.  Scope 
would include all furniture moving.

$0 Not Yet 
Funded

Funding

 

Comprehensive renovation of 
approximately 4500 sf of Riles (Building 
15). Project would require changes of 
occupancy within the building, but not 
movement from any other building.

$0 Not Yet 
Funded

Planning  

Work with Graduate College staff to 
identify optimum design to accommodate 
private offices, and shared spaces for the 
Graduate Student Government and other 
graduate student groups, such as first 
generation- We are submitting a grant for 
some of the Presidential Excellence 
funding to help with this latter part. 

$300,000 Funded Planning

 

Add offices and better workspace for 
current occupants.

$50,000 Funded Planning

PFA Engineer Building Assessment 
for Outdoor Enhancements

09.370.242 Remi 
Stoddard

PFA Mechanical Room Condensate 
Lines Replacement

09.370.241 Remi 
Stoddard

Mechanical Room Safety Repairs 09.004.227 Remi 
Stoddard

NACC Lighting Addition Room 114 09.140.241 Remi 
Stoddard

Science Annex 3rd Floor Renovation 
for Grad College

09.200.231 Remi 
Stoddard

Science Annex OVPR Suite 
Renovation

09.200.233 Remi 
Stoddard

Pine Ridge Flooring Replacement 
Phase 1

09.950.241 Remi 
Stoddard

Riles Renovation for Martin Springer 
Institute

09.150.241 Remi 
Stoddard
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To maintain the consistency of the NAU 
brand presence and further strengthen it 
throughout our statewide campuses, this 
project is a continuation of the same effort 
we've worked on at North Valley, and 
working on at NAU-Yuma campus. Focus 
on permanent signage (both exterior and 
interior) updates at Scottsdale Community 
College, Pima Community College, South 
Mountain Community College, and 
possibly Estrella Mountain Community 
College and NAU Yavapai

$110,000 Funded Design
 

 

 

 

Removal of carpet, scrape & clean old 
adhesive, install carpet tiles in area.

$0 Not Yet 
Funded

Planning

Review of the building envelope at SBS, 
SBS West, and Cline Library. 

$70,000 Funded Design

Office suite. $170,000 Funded Construction

This project would involve a small amount 
of renovation for room 122 (removing an 
old fume hood an adding classroom 
appropriate seating and tables; adding 
display cases for primate skeletal casts 
used for teaching) and furniture refresh for 
room 180 and room 122.

$0 Not Yet 
Funded

On Hold

 

Renovate room 118 for the new Industry 
4.0 Lab. This space is designed to support 
retention,
recruitment, industry engagement, and the 
changing demands of engineering 
coursework using
new automation, technology, human 
computer interaction, and design 
paradigms (often
collectively labeled “Industry 4.0”) 
including virtual reality (VR), augmented 
reality (AR),
artificial intelligence (AI), internet of things 
(IoT), motion capture, and drone 

$198,000 Funded Construction

 

 
Design and upgrade the aesthetics and 
use of the computer lab to meet needs of 
current students.

$0 Not Yet 
Funded

Planning

Paint hallway walls, trim, doors.  Remove 
most glass boxes on walls of hallways and 
repair any damage.

$123,000 Funded On Hold

Transition from conference room to HRM 
student Communication Center.  
Patch/paint, replace ceiling tiles and 
lighting, replace wall outlets, furniture, 
computers.

$0 Not Yet 
Funded

Planning

 

Purchase and repair of miscellaneous 
furniture or other miscellaneous needs for 
classrooms for general maintenance and 

 

$90,000 Funded Holding 
Account

HRM Carpet Replacement Room 
111

09.330.243 Sheshikan
th 
Uduthala

Multi-Building Envelope Repair 09.002.226 Sheshikan
th 
Uduthala

Statewide Campuses Signage 
Updates

08.080.213 Remi 
Stoddard

Project Manager: Sheshikanth Uduthala

Engineering Room 118 Industry 4.0 
Lab

09.690.231 Skyler 
Christense
n

Bilby Classroom Renovation Room 
122 & 180

09.520.243 Skyler 
Christense
n

Project Manager: Skyler Christensen

Babbitt Room 201 Add Offices 09.510.232 Skyler 
Christense
n

Health Professions Paint Interior 
Hallways

09.660.234 Skyler 
Christense
n

HRM Room 130 Create Student 
Communications Center

09.330.241 Skyler 
Christense
n

Gabaldon Computer Lab Upgrade 09.530.242 Skyler 
Christense
n

Miscellaneous Classroom Needs 
2023

09.002.237 Skyler 
Christense
n
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Project Status Report  - As of: 3/6/2024

Redesign and update the two community 
kitchens in Mountain View.

$0 Not Yet 
Funded

Planning

Infrastructure work related to academic 
space IT renovations.

$35,000 Funded Holding 
Account

 

Need our student package delivery door 
expanded, this will involve small section of 
wall removal, section of mailboxes 
removed, boor removed, counter built, all 
textured and finish as required.

$0 Not Yet 
Funded

Planning

 

 Redesign and update the kitchen.  If 
possible incorporate airflow in the kitchen 
due to the temperature.  Furniture for 
kitchen and vending machine area.

$0 Not Yet 
Funded

Planning

 Redesign and update the computer lab to 
fit the current amount of computers +1 or 
2 more plus JacksPrint station.  Potentially 
soft seating, docking stations, etc. for 
student academic use.

$0 Not Yet 
Funded

Planning

Take out single door and windows in 
interior entrance and replace with an 
accordion style glass door; update 
furniture in the space; update lighting 
system; add electricity to high top area 
along windows; upgrade technology to 
accommodate hybrid meetings and 
presentations; update paint; repair A/C 

 

$42,000 Funded Design

 

Need estimates for painting and carpet 
replacement in common areas of 98D 
building (hallway, break room).

$0 Not Yet 
Funded

Funding

Replace failing heating units. $0 Not Yet 
Funded

Planning

 The provost wishes an estimate of 
construction costs and a ball-park timeline 
for construction.  I will handle the quoting 
of telescopes and sundry equipment, so 
we just need a quote and timeline for the 

 

$324,000 Funded Construction

 

$7,000,000 Funded Design

Replace hallway lights in all 3 buildings 
with LED retrofit kits.  Wilson Hall has 
already had floors 1 & 2 converted to LED. 

       

$0 Not Yet 
Funded

Planning

Install Lenel system card readers & 
cameras at the following locations:  McKay 
community center N & S main doors, 
South Village community center east main 
door, International Pavilion south door, 
and Pine Ridge community center east 
main door.  Where needed, upgrade doors 
t  ADO

$0 Not Yet 
Funded

Planning

 

Multi-Classroom AV Infrastructure 
2024

09.002.251 Skyler 
Christense
n

Mountain View Kitchen Remodel 09.550.241 Skyler 
Christense
n

Tinsley Hall Computer Lab Remodel 09.440.241 Skyler 
Christense
n

University Union Lumberjack 
Lounge

09.301.241 Skyler 
Christense
n

Post Office Package Delivery Door 
Expansion

09.350.242 Skyler 
Christense
n

Taylor Hall Kitchen Remodel 09.090.241 Skyler 
Christense
n

Bury Hall Renovations 09.080.241 Tad Green

Atmospheric Research Additional 
Roll-Off Roof Telescopes

09.470.231 Tad Green

Project Manager: Tad Green

98D Painting & Carpet 09.984.232 Tad Green

Anthropology Heat Replacement 09.490.241 Tad Green

Campus Living Corridor LED Light 
Conversion (Cowden, Tinsley, 
Wilson, Gabaldon))

09.002.248 Tad Green

Campus Living Lenel Upgrades 
(McKay, South Village, International 
Pavilion, Pine Ridge)

09.002.247 Tad Green
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Project Status Report  - As of: 3/6/2024

Quote for refinishing or replacing 
cabinetry. Plumbing work to include touch 
free faucets. Installation of a garbage 
disposal and small dishwasher (countertop 
model is o.k.). There are tiles missing from 
the rear hallway that need replacing.

$400,000 Funded On Hold

 

Install exterior card readers at NACC, 
Communications, Rolle, SBS West, Wettaw 
and Science Lab Facility.

$1,225,000 Funded Construction

 

In November 2020, the NAU-TV television 
production truck was severely damaged by 
an accidental fire. As a result, NAU-TV 
needs to replace the production capability 
lost in the fire. NAU-TV intends to convert 
the television truck parking bay located on 
the west side of building 16A University 
Marketing and Operations into a cloud-
based control room facility that will be 
utilized to produce televised and 
livestreaming coverage of events on and 
off the NAU Flagstaff mountain campus.

$86,204 Funded On Hold

 

 

Space at 98A has been a concern and 
blueprints for possible expansion were 
done back in 2015.  Space is still needed 
and no immediate identified new building 
or full expansion is in the immediate 
future.  Would like to look at potential of 
adding space by converting portion of 
lobby to office space as a potential more 

$0 Not Yet 
Funded

Planning

 

 

Heat exchanger has failed and needs to be 
replaced.

$0 Not Yet 
Funded

Planning

Replace fire alarm system, replace roof, 
and address a multitude of mechanical 
issues based on FCA report from 2022.

$3,300,000 Funded Construction

 

Add 2 doors to the new Louie's Cupboard.  
One door to the exterior patio.  One door 
into the current Lumberjack CARE Center 
that will require addition of stairs up to 
Louie's Cupboard.

$280,000 Funded Planning

 

Provide Lenel card access control and 
security cameras on all exterior doors of 
the University Union. This work will include 
some hardware upgrades and 4 new auto 
door operators.

$315,000 Funded Close Out

 

Some room renovation required.  Removal 
of several fume hoods; removal of one 
wall; removal of countertop/cupboards; 
raising of ceiling mounted electrical; 
securing access between 108 and 109 (ICE 
lab) per import/export control.

$0 Not Yet 
Funded

Planning

Health Professions Anatomy Lab 
Update

09.660.211 Tad Green

New Television Production Facility 09.160.221 Tad Green

PD Lobby Renovation 09.981.241 Tad Green

Lenel Install 2024 09.002.242 Tad Green

Sechrist Louies Cupboard 09.420.231 Tad Green

University Union Complex Card 
Access

09.300.212 Tad Green

Prochnow Replace Heating System 09.031.241 Tad Green

Reilly Hall FLS & Mechanical 
Upgrades

09.480.231 Tad Green

Wettaw Rooms 107 & 108 
Renovation

09.880.241 Tad Green

Project Manager: Zachary Henson
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Project Status Report  - As of: 3/6/2024

Two, 180 degree cameras will be installed 
on the first floor, monitoring the glass wall 
in the atrium. The two cameras on the 2nd 
floor walkway will be upgraded to newer 
models. These four cameras will be added 
to the NAU campus wide Lenel system on 
their existing licenses. The third floor 
cameras will upgraded as well, however, 
these cameras will be added to a new 
Milestone server that will host and record 
the feeds. Because the third floor contains 
laboratory space, some which are located 
in our high containment-CDC regulated 
laboratory, those cameras will be 
segregated from the wider NAU Lenel 
groups and only accessible by PMI 
personnel

$0 Not Yet 
Funded

Planning

 

 

Compile an official engineering report for 
the rigging capabilities of the Prochnow 
Auditorium.

$0 Not Yet 
Funded

PlanningProchnow Rigging Report 09.031.221 Zachary 
Henson

AR&D Camera Upgrade 09.560.241 Zachary 
Henson
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