



2022

Spring				Summer			Fall			Winter	
---------------	--	--	--	---------------	--	--	-------------	--	--	---------------	--

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----

Training and content migration				Production go-live	Majority of courses migrated						
---------------------------------------	--	--	--	---------------------------	-------------------------------------	--	--	--	--	--	--

Create transition/operational support plan			Determine archiving & maintenance access to old LMS								
--	--	--	---	--	--	--	--	--	--	--	--

Configuration design											
----------------------	--	--	--	--	--	--	--	--	--	--	--

Prioritize & rank business process changes & configurations											
---	--	--	--	--	--	--	--	--	--	--	--

System integrations											
---------------------	--	--	--	--	--	--	--	--	--	--	--

User acceptance testing (ongoing)											
-----------------------------------	--	--	--	--	--	--	--	--	--	--	--

All courses taught in new LMS

2023

Synchronous instructor training											
---------------------------------	--	--	--	--	--	--	--	--	--	--	--

Asynchronous online training											
------------------------------	--	--	--	--	--	--	--	--	--	--	--

Test migrations			K16-assisted content migration								
-----------------	--	--	--------------------------------	--	--	--	--	--	--	--	--

Self-migrate course content											
-----------------------------	--	--	--	--	--	--	--	--	--	--	--

Milestones	Administrative & technical	Training	Content migration
-------------------	----------------------------	----------	-------------------